
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

OPARosebud Creek Crude E21702  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #19
Progress
OPARosebud Creek Crude E21702

Rago, KS 
Latitude: 37.4914160 Longitude: 98.0766360 

To: Megan Schuette, USEPA

From: Daniel O'Crowley, OSC 

Date: 5/5/2021 

Reporting Period: 4/29/215/4/21 

1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, 98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated from a failed flowline that crosses a small pond (Pond 2) located
adjacent to Rosebud Creek. The failed section is located within Pond 2. Pond 2 flows into Rosebud Creek.
Rosebud Creek is a tributary of the Chikaskia River, which is located approximately two miles south of the
spill location. A commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the
spill location. Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak.  

On April 1, 2021, the KCC reported the spill to the National Response Center (NRC). KCC estimated the
spill to be 100 barrels (4,200 gallons). An EPA OnScene Coordinator (OSC) was deployed to the Site. The
OSC observed a significant amount of oil in the two ponds and along approximately 0.75 miles of Rosebud
Creek. Additionally, due to a heavy rain event that occurred around the time of the spill, significant amounts
of oil were observed up the sides of Rosebud Creek. Significant impacts were not noted in Pond 3, or in
Rosebud Creek downstream of Pond 3.  

On April 1, 2021, the operator stated that they did not have the ability to complete cleanup. On April 2,
2021, the EPA determined that a fundlead removal action was appropriate to conduct the cleanup. The
operator was issued a Notice of Federal Interest (NOFI). 

On April  22, 2021, the EPA identified a leaking flowline controlled by the operator underneath Pond 2 (see
Section 2.1.2).

2.1.2 Response Actions to Date

On April 2, 2021, the EPA activated START and ERRS. 

See Pollution Reports 118 for detailed information on response actions from March 24, 2021  April 28,
2021. 

On April 29, 2021, 7,560 gallons of wastewater was hauled from onsite frac tanks. 

On April 30, 2021, Pond 2 was dewatered and backfilling commenced. Decontamination of equipment
continued. KCC continued dewatering Pond 1. 

On May 1, 2021, tree removal and backfilling continued at Pond 2. Decontamination of equipment
continued. A small amount of surface skimming of oil was conducted at Pond 1. 

No activities performed on May 2, 2021. 

On May 3, 2021, backfilling, topsoil, and grading continued at the Pond 2 area. Pond 2 area was graded to
drain overflow from Pond 1. Decontamination of equipment continued. EPA/START demobilized from the
site. 

On May 4, 2021, gravel check dams were installed at the newly installed drainage in the Pond 2 area. A
gravel pad was installed near Pond 2 as an access point for KCC. ERRS demobilized from the site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Predicated on actions performed on April 2223 2021, Destiny Services, LLC has been identified as a PRP
(see Section 2.1.2). Destiny Services, LLC has stated that they do not have the resources to conduct the
cleanup. 

For previous enforcement activity, see Pollution Report 15.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Wastewater 240,030 gallons Underground Injection

 Oil 19,068 gallons Recycled

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

KCC has taken over monitoring of the site. This will include addressing any remaining oil contamination and
replacing oilsoaked boom, etc. 

ERRS will return to the site to clean frac tanks and hydroseed the Pond 2 area and some areas along
Rosebud Creek where truck traffic has damaged vegetation. 

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 27, 2021, the EPA requested a ceiling increase to $1,065,000 from the NPFC.  On April 27, 2021,
the NPFC approved the ceiling increase to $1,065,000. 

For previous finance activity, see Pollution Report 18. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $750,000.00 $650,000.00 $100,000.00 13.33%

TAT/START $70,000.00 $35,000.00 $35,000.00 50.00%

Intramural Costs

USEPA  Direct $91,269.00 $72,000.00 $19,269.00 21.11%

USEPA  InDirect $153,731.00 $109,008.00 $44,723.00 29.09%

Total Site Costs $1,065,000.00 $866,008.00 $198,992.00 18.68%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

6 ERRS personnel
1 START personnel
1 EPA OSC

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

As needed. 

7. Situational Reference Materials

No information available at this time.
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2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Predicated on actions performed on April 2223 2021, Destiny Services, LLC has been identified as a PRP
(see Section 2.1.2). Destiny Services, LLC has stated that they do not have the resources to conduct the
cleanup. 

For previous enforcement activity, see Pollution Report 15.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Wastewater 240,030 gallons Underground Injection

 Oil 19,068 gallons Recycled

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

KCC has taken over monitoring of the site. This will include addressing any remaining oil contamination and
replacing oilsoaked boom, etc. 

ERRS will return to the site to clean frac tanks and hydroseed the Pond 2 area and some areas along
Rosebud Creek where truck traffic has damaged vegetation. 

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 27, 2021, the EPA requested a ceiling increase to $1,065,000 from the NPFC.  On April 27, 2021,
the NPFC approved the ceiling increase to $1,065,000. 

For previous finance activity, see Pollution Report 18. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $750,000.00 $650,000.00 $100,000.00 13.33%

TAT/START $70,000.00 $35,000.00 $35,000.00 50.00%

Intramural Costs

USEPA  Direct $91,269.00 $72,000.00 $19,269.00 21.11%

USEPA  InDirect $153,731.00 $109,008.00 $44,723.00 29.09%

Total Site Costs $1,065,000.00 $866,008.00 $198,992.00 18.68%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

6 ERRS personnel
1 START personnel
1 EPA OSC

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

As needed. 

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

OPARosebud Creek Crude E21702  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #19
Progress
OPARosebud Creek Crude E21702

Rago, KS 
Latitude: 37.4914160 Longitude: 98.0766360 

To: Megan Schuette, USEPA

From: Daniel O'Crowley, OSC 

Date: 5/5/2021 

Reporting Period: 4/29/215/4/21 

1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, 98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated from a failed flowline that crosses a small pond (Pond 2) located
adjacent to Rosebud Creek. The failed section is located within Pond 2. Pond 2 flows into Rosebud Creek.
Rosebud Creek is a tributary of the Chikaskia River, which is located approximately two miles south of the
spill location. A commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the
spill location. Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak.  

On April 1, 2021, the KCC reported the spill to the National Response Center (NRC). KCC estimated the
spill to be 100 barrels (4,200 gallons). An EPA OnScene Coordinator (OSC) was deployed to the Site. The
OSC observed a significant amount of oil in the two ponds and along approximately 0.75 miles of Rosebud
Creek. Additionally, due to a heavy rain event that occurred around the time of the spill, significant amounts
of oil were observed up the sides of Rosebud Creek. Significant impacts were not noted in Pond 3, or in
Rosebud Creek downstream of Pond 3.  

On April 1, 2021, the operator stated that they did not have the ability to complete cleanup. On April 2,
2021, the EPA determined that a fundlead removal action was appropriate to conduct the cleanup. The
operator was issued a Notice of Federal Interest (NOFI). 

On April  22, 2021, the EPA identified a leaking flowline controlled by the operator underneath Pond 2 (see
Section 2.1.2).

2.1.2 Response Actions to Date

On April 2, 2021, the EPA activated START and ERRS. 

See Pollution Reports 118 for detailed information on response actions from March 24, 2021  April 28,
2021. 

On April 29, 2021, 7,560 gallons of wastewater was hauled from onsite frac tanks. 

On April 30, 2021, Pond 2 was dewatered and backfilling commenced. Decontamination of equipment
continued. KCC continued dewatering Pond 1. 

On May 1, 2021, tree removal and backfilling continued at Pond 2. Decontamination of equipment
continued. A small amount of surface skimming of oil was conducted at Pond 1. 

No activities performed on May 2, 2021. 

On May 3, 2021, backfilling, topsoil, and grading continued at the Pond 2 area. Pond 2 area was graded to
drain overflow from Pond 1. Decontamination of equipment continued. EPA/START demobilized from the
site. 

On May 4, 2021, gravel check dams were installed at the newly installed drainage in the Pond 2 area. A
gravel pad was installed near Pond 2 as an access point for KCC. ERRS demobilized from the site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Predicated on actions performed on April 2223 2021, Destiny Services, LLC has been identified as a PRP
(see Section 2.1.2). Destiny Services, LLC has stated that they do not have the resources to conduct the
cleanup. 

For previous enforcement activity, see Pollution Report 15.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Wastewater 240,030 gallons Underground Injection

 Oil 19,068 gallons Recycled

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

KCC has taken over monitoring of the site. This will include addressing any remaining oil contamination and
replacing oilsoaked boom, etc. 

ERRS will return to the site to clean frac tanks and hydroseed the Pond 2 area and some areas along
Rosebud Creek where truck traffic has damaged vegetation. 

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 27, 2021, the EPA requested a ceiling increase to $1,065,000 from the NPFC.  On April 27, 2021,
the NPFC approved the ceiling increase to $1,065,000. 

For previous finance activity, see Pollution Report 18. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $750,000.00 $650,000.00 $100,000.00 13.33%

TAT/START $70,000.00 $35,000.00 $35,000.00 50.00%

Intramural Costs

USEPA  Direct $91,269.00 $72,000.00 $19,269.00 21.11%

USEPA  InDirect $153,731.00 $109,008.00 $44,723.00 29.09%

Total Site Costs $1,065,000.00 $866,008.00 $198,992.00 18.68%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

6 ERRS personnel
1 START personnel
1 EPA OSC

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

As needed. 

7. Situational Reference Materials

No information available at this time.


